

Below is the roadmap for the shift schedule project, from kickoff through follow-up. It shows what happens each week, whether the work is on-site or off-site, and where you — the workforce — are directly involved.

ON-SITE

OFF-SITE

★ WORKFORCE INVOLVED

WEEK 1

Aug 3-7 2026

WEEK 2

Aug 10-14 2026

WEEK 3

Aug 17-21 2026

WEEK 4

Aug 24-28 2026

WEEK 5

Aug 31-Sep 4 2026

WEEK 6

Sep 8-11 2026

WEEK 7

Sep 14-18 2026

FOLLOW UP

~60 days after start

Project Kickoff & Data Collection

ON-SITE

Meetings with leadership and supervisors to review the project goals, steps, and timing. The team learns how each area runs today and gathers the operating information the analysis will need.

Business Analysis

OFF-SITE

The team analyzes the data and builds the business case — coverage requirements, staffing levels, overtime, and the cost, benefit, and risk picture for alternative schedules.

Strategy Review & Survey Finalization

ON-SITE

Leadership reviews the business analysis and discusses schedule strategy and concepts. The Shift Schedule Survey is finalized in preparation for the workforce meetings.

Employee Kickoff & Shift Schedule Survey

ON-SITE

★ WORKFORCE INVOLVED

Short, crew-size meetings introduce the process and give you the chance to weigh in through the Shift Schedule Survey — on topics like overtime, start times, shift lengths, and schedule patterns. The consultant is available afterward for individual questions.

Survey Results Processing

OFF-SITE

The survey results are tabulated overall and by group, such as department and shift. The results are assembled into a report for management that is also suitable for sharing with the workforce.

Results Review & Schedule Options

ON-SITE

& ONLINE

Management reviews the survey results and the potential schedule options and pay policies. The final schedule options and any customized pay and work policies are documented.

Labor Day falls Monday, Sept 7 — this week begins Tuesday.

Options Presentation & Preference Selection

ON-SITE

★ WORKFORCE INVOLVED

The workforce sees a summary of the survey results and the final schedule options in short meetings, with questions answered and implementation documentation distributed. Preference forms are collected to determine the workforce's choice.

Follow-up Survey & Summary Report

FOLLOW-UP

Approximately 60 days after the new schedule is implemented, a follow-up survey checks how it is working in practice, summarized in a short report. Exact timing depends on when the selected schedule goes live.

These dates are planned and may be adjusted as the project proceeds. Exact meeting dates and times will be confirmed through your meetings and bulletins.

Facilitated by Shiftwork Solutions LLC · Jim Dillingham, Project Manager

jim@shift-work.com · (415) 265-1621 · Follow the project at shift-work.com/andersen-dubuque